EXHIBIT 300 Ull 005-000001430

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-01
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2011-09-16
Date of Last Exhibit 300A Update: 2012-08-01
Date of Last Revision: 2012-08-01

Agency: 005 - Department of Agriculture Bureau: 47 - Risk Management Agency
Investment Part Code: 02

Investment Category: 00 - Agency Investments

1. Name of this Investment: RMA-04 Infrastructure Modernization, Support and Training (IMST)

2. Unique Investment Identifier (Ull): 005-000001430

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

RMA Information Technology Investment 4 provides a framework for administrative and
fiduciary activities within the Risk Management Agency (RMA) as well as supporting the core
mission, delivery of the crop insurance and associated risk management programs. This
investment is the Information Technology infrastructure foundation that supports other RMA
Business Application investments with the necessary hardware, COTS software, desktop
environment, developer tools, and telecommunication capability needed for RMA's core
functions. This investment supports the development, ongoing maintenance and optimization
of tools utilized by agents, loss adjusters, producers, reinsurance organizations, industry
groups, Agency personnel and others. Through legislation and strategic planning, the Agency
has been driven to expand the role and scope of the Agency's mission by a growing product
line of risk management tools. Storage, CPU power and telecommunications bandwidth
provided through this investment have all been impacted by this continual push for program
growth. Most recently the RMA infrastructure was upgraded to add a .NET, SQLServer,
WinTel environment for use in the reengineering. A third party analysis conducted in the Fall
of 2006 confirmed that the investment was designed with flexibility so it will support changes
envisioned for the 5-Year IRM Plan - including re-engineering all business systems. The
USDA E-Board last approved this investment in August 2007. This investment includes
mostly steady state projects. The reengineering projects pertaining to ITM will be reported
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under RMA- 13 Emerging Information Technology Architecture (EITA) Investment.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

Based on user/customer inputs, actual performance is serving user/customer expectations
adequately and the current performance goals reflect current user/customer functional
needs.. In addition to the yearly performance measurements, Agency collects SLA (Service
level Agreement) data from contractor staff and they have been consistently meeting the SLA
requirements set in the contract.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

- Accomplished CIMS Database Migration. CIMS database instances were migrated from
local attached storage to SAN storage to allow additional growth within the current
environment. This worked flawlessly. - Accomplished Cisco 10S Upgrade. Successfully
upgraded the Cisco IOS operating system on all 3750 switches to keep them in compliance. -
Accomplished the migration of Microsoft Exchange to Exchange 2010 version. Successfully
migrated all RMA user accounts from Exchange 2003 to Exchange 2010. The preparation
work for this migration took several months as we had to overcome numerous integration
issues. - Successfully integrated and migrated Agency Exchange and Communicator to
Cloud by adopting Enterprise Messaging Services. Agency worked with Microsoft and Attain
Consulting to implement four RMA virtual domain controllers in the San Antonio, TX data
center. Agency also built two test workstations here in Kansas City to support the EMS
testing/migrations.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

CY Planned Accomplishments. - Provide Windows 7 operating System installed on Agency
laptops. - Redesign the Infrastructure to improve performance. - Integrate Agency with ICAM
initiative of USDA. - MS Service Center implementation. - Laptop Lifecycle Replacement. BY
Planned Accomplishments. - Provide Agency wide Video teleconferencing facilities. - Install
FAX Servers. - Enterprise Data Center consolidation. - Switch and Server Life Cycle
replacement. - Cloud adoptation of Server. - SQL Cluster Upgrade. - Wireless LAN
Implementation.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.
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2011-08-16
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$22.6
$2.2
$24.8
$63.8
$10.1
$73.9

$98.7
$12.3
120

Table I.C.1 Summary of Funding
PY

2011

$0.0
$1.1
$0.0
$1.1
$2.5
$0.1
$2.6

$3.7
$0.1
11

$0.1

3.30%

$0.0
$0.0
$0.0

$3.1
$0.1
$3.2

$3.2
$0.1
11

$0.1

3.90%

$0.0
$0.0
$0.0

$3.1
$0.1
$3.2

$3.2
$0.1
11
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

Funding has changed for RMA-04 IMST investment due to budget constraints resulted because
of discontinuation of farm bill funding (FY 2011). RMA also has to reduce budget on this
investment to find funding for RMA-13 EITA reengineering project maintainance budget.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 4732 GST0011AJ00 GS00Q09BGDO 4735
19 048

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned Value (EVMS) Reporting is required for DME for a portion of this investment. The earned value for new projects funded under this
investment are reported to the OCIO SharePoint site on the fifth of every month. Hardware Lifecycle replacement and hardware and software
maintenance are considered steady state and EVMS information is not provided for these projects.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-01

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

FY12-OM FY12 Infrastructure Operations Operations and Maintenance
and Maintenance Costs.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
($M) (in days)

FY12-OM FY12 Infrastructure
Operations and
Maintenance

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

% of Active Directory Percent Customer Results - Over target 97.000000 99.000000 99.000000 99.000000 Monthly
errors are resolved in Service Quality
accordance with SLA,
based on how many
detected configuration
errors, DNS errors
Improved A-123 and Number Process and Activities Under target 3.000000 2.000000 2.000000 2.000000 Semi-Annual
independent audit - Security and Privacy
opinions.
% Backups are Percent Technology - Over target 99.000000 99.000000 99.100000 99.000000 Monthly
successfully Information and Data
completed per
schedule indicated in
RMA policy, which is
how RMA ensures
that all data assets
are saved.
% of time network is Percent Mission and Business Over target 99.000000 99.000000 99.900000 99.000000 Monthly
available in Results -
accordance with SLA Management of
Government
Resources
Number of service Percent Customer Results - Over target 96.000000 96.000000 97.700000 96.000000 Monthly
calls to help desk Timeliness and
answered/resolved by Responsiveness
due date as dictated
by incident urgency.
Maintain an accurate Percent Process and Activities Over target 99.000000 99.000000 100.000000 99.000000 Monthly
IT Asset Inventory by - Financial
recording 99% of new
IT asset acquisitions
Efficiency of change Percent Process and Activities Over target 99.000000 99.000000 100.000000 99.000000 Monthly

request processing;
maintain a 99%
performance level
ensuring that all CRs
have appropriate

- Productivity
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Metric Description

FEA Performance
Measurement
Category Mapping

Unit of Measure

Table I.C.1 Performance Metrics

Measurement Baseline

Condition

Target for PY

Actual for PY

Target for CY

Reporting
Frequency

assessments,

roll-out/back up
plans, approvals and
Estimated vs. Actual

Cost analyses.

Network Security
Scans to track
efficiency of
investigation into any
detected security
breach.

Efficiency of Patch
Management

Percent Process and Activities
- Security and Privacy
Percent Technology - Quality

Assurance

Over target 100.000000 100.000000

Over target 99.000000 99.000000

100.000000

99.900000

100.000000

99.000000

Monthly

Monthly
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